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Mr F. Andrew Piszkin

BRAC Environmental Coordinator
Base Realignment and Closure
Marine Corps Air Station El Toro
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7040 Trabuco Road
Irvine, CA 92618

RE:  Anomoly Area 3 Proposed Schedules Inclusion in Federal Facility Agreement (FFA)
Appendix A Schedule
Former Marine Corps Air Station (MCAS) El Toro, California

Dear Mr. Piszkin;

At last week’s BRAC Cleanup Team (BCT) Meeting, the Department of the Navy (DoN)
provided an updated project schedule for Anomaly Area 3 at the former MCAS El Toro. At that
time EPA agreed to the DoN’s proposal for an accelerated process for this project that would
lead to development of a combined Remedial Investigation / Feasibility Study (RI/FS) Report
followed by the Proposed Plan (PP) and Record of Decision (ROD). We appreciate receiving
this detailed project schedule in a timely fashion following our previous memorandum
requesting such action.

The scireduic calls for the following deliverables: 1) Draft RI/FS Report on July 25,
2005; 2) Draft PP on November 14, 2005; and 3) Draft ROD on May 19, 2006. EPA would like
to request that these target dates for the FFA deliverables for Anomaly Area 3 be formally
submitted to the BCT in a revised Appendix A.

If you should have any questions, please feel free to call me at 415-972-3349.

Sincerely,
Rich Muza “’)

Remedial Project Manager
Federal Facility and Site Cleanup Branch




